

B A U S C H & L O M B I N C O R P O R A T E D

R O C H E S T E R 2, N E W Y O R K



May 10, 1963

25X1A

[REDACTED]
Post Office Box 1407
Main PO
Washington 13, D. C.

25X1A

Attention: [REDACTED]
Subject: Monthly Progress Report
Covering 1 February 1963 to 1 March 1963
Variable Magnification Tracing Projector

Dear Sir:

We are enclosing the original and one copy of the subject Progress Report. We have forwarded one copy directly to the Contracting Officer.

Very truly yours,

25X1A

DCB
Enc.

[REDACTED]
Product Supervisor
Analytical & Photogrammetric
Instrument Sales

cc: Contracting Officer

Variable Magnification Tracing Projector

U.S. Government Order "MP34048

Monthly Progress Report
Covering 1 February 1963 to 1 March 1963

The following work was accomplished on the project during this reporting period.

1. The manufacturing sub-contracted to Liberty Tool and Die Company was stopped 18 February 1963 because they had expended their allocated funds. The unassembled, unpainted parts were delivered to Bausch & Lomb 20 February 1963. Work was started immediately in our Model Shop toward completing and assembling the instrument.
2. It is anticipated that the final fabrication, painting, assembly and calibration will be completed during the next reporting period.

25X1A

Research & Development
BAUSCH & LOMB INCORPORATED